PRJ-01

PRJ-01 Past project summary revision 1
Fictional training project. A calibration evidence gap delayed draft approval by two working days. Reviewers requested a source register and explicit ownership. No conclusion about PS-17 root cause follows from this separate project.